

Month ->	February				March				April				May			
Week. ->	1-7	8-14	15-21	22-28	1-7	2-14	15-21	22-31	1-7	2-14	15-21	22-30	1-7	2-14	15-21	22-31
Activities																
1																
2																
3																
4																
5																
6																
7																
8																
9																

1. Review partners' documents / First Questionnaire' Draft (first draw elaborated the 2021/02/07)
2. Sending first Questionnaire' Draft to experts panel. First Delphi "wave" (sending Google Form 2021/02/08; Feed back deadline 2021/02/12; review by 2021/02/14)
3. Second Questionnaire' Draft (sending Google Form 2021/02/15; Feed back deadline 2021/02/20; review by 2021/02/21)
4. Final Questionnaire' Draft (sending Google Form 2021/02/22; Feed back deadline 2021/02/26; review by 2021/02/28)
5. Pilot application Questionnaire in University of Granada (starting 2021/03/01-ending 2021/03/05; analysing by 2021/03/07)
6. Translate of questionnaire-English-to national languages.
7. Application of questionnaire at partners Universities.
8. Analysing data (UGR team)
9. Final report of questionnaire application.